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August 4, 1953 

To: Mra J. J. "Winn Jra, General Manager 

From: Do M. Charleson Jr., Me.rine Supt a 

Subject: Monthly Progress Report-Drydocks & Dredging Dept a July 19 53 

Drydocks: 

Navy Drydock (YF"I}-69) was occupied 287 hours and 35 minutes 
or 38065% of the total timeo 

No~ 2 Drydook was occupied 541 hours and 22 minutes or 72076% 
of the total timea 

Berthing spaces at Swan Island were in use 57a45% of the total 
p9ssible foot-days. 

Note: The percentages above assume "total time" as 31 days or 
744 hours, to compare with previous reports. Owing to the Machinists 
strike there were in fact only 17 days during which the Drydocks were 
open to business. Except for a few days at the start of the strike 
the crew was laid off or allowed to take vacations, leaving a small 
force at the plant for maintenance and general precautionary measures, 
this. force was made up mostly of supervisory and· clerical employeeso 

Work done during the month included the following items: 

1. Removed approximately 86,000 pounds of rock ballast from 
=fl:4 and #5 pontoons of No. 2 drydocko This was done to compensate for 
the weight of the steel spuds added to the pier side of the drydock. 

2o An inventory was taken of the store stocko Because of the 
disarrangement of the stock consequent to its removal from st. Johns 
the inventory has been costly. Labor, vacation pay, and pension 
contributions (plus $13086 for inventory tags) bringing; the total 
cost to $1,179042 

3. No. 1 whirley crane was moved from pier "A" to pier "C" 
The move took five days and total cost was $678.95 of which $631.61 
was labor, the remainder being vacation and pension contributions 
and material. 

4. One connecting rod bearing was poured for the Dredge 
"Clackamas" main engines. 
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Monthly Progress Report (continued) 

5. The inboard locking log posts of Noo 2 Drydock were removed 
to allow rolling staging to travel along the side of a ship. The posts 
were necessary at St. Johns but not needed at Swan Island owing to the 
improved method of spud fastening. 

6. Bronze facing was installed on two sets of vmirley power 
pick-up shoes. It is felt that the bronze facing will decrease arcing 
between the shoe and the copper buss conductor and will lengthen the life 
of the copper conductor by decreasing friction. 

7. Improved storage arrangements in the Carpenters storage and 
the Electricians storage and mechanical and general stores. This work is 
still going on. 

8. Repairs were ma.de to the follomng equipment: 

(a) No. 3 air compressor (valve trouble) 
(b) No. 2 after cooler (bleeder valve) 
(c) No. 4 Motor Generator set. 
(d) Rolling staging (replaced rotten planks & ladders) 
(e) Staging horses. 
(f) Gratings between sections of No. 2 Drydock 
(g) Wharf decking (replacement of rotten planking) 

The following; deckings and undockings took place during the month. 

Docking Date Date Dock 
Number fucked Names of Vessels Undooked No. 

5422 ( 6/25) USS LSM 84 7/15 ·2 
5425-288 7/15 s/s Eliza J. Nicholson 7/16 N 
5426 7/16 UoS.E.D. Barge 33.500 7/17 2 
5427 7/16 U.S0E.D 0 Barge 37.500 7/17 2 
5428 7/16 Tug Leland James 7/16 2 
5429-289 7/17 s/ S 'ful 1 e.homa 7/19 N 
5430 7/20 s/s Geo. s. Long 7/22 2 
5431-290 7/21 USS Pargo 264 7/28 N 
5432-291 7/21 USS PC (TTC) 1180 7/28 N 
5433 7/24 S/S Geo. s. Long 7/25 2 
5434 7/25 M/V Chevron 7/26 2 
5435 7/27 Tug Tidewater Shaver 7/27 2 
5436 7/27 s/s Alan Seeger 7/29 2 
5437 7/29 8/S Horace Irvine N 
5438 7/30 Barge 280 2 
5439 7/30 'fug Lele.nd James 7/31 2 
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Monthly Progress report ( continued) 

No. 1 Drydock was not operated during the month of Julyo 

The total of 16 dockings during the month of July totaled 
116,701 ton-days. 

Dredging: 

The Dredge "Clackamas" worked the entire month a.t Post Office 
Baro A total of 639,255 cubic yards was dredged at a cost of approximately 
$69,000.00 for a unit cost of l0o7 cents per cubic yardo 

The cost of $69,000.00 refers to the total of those items for 
which the Port is reimbursed by the u. So Engineers and represents the entire 
monthly cost horne by the D.SoE.D. for the removal cf the yardage refered to 
~bo~e. It does not, however, include their overhead. 

The 11 Clacke.ma.s 11 completed dredging of an area 7,000 ft. long 
350 ft. wide and dug an average bank of 7 ft. during the month. 

Material dredged at Post Office Bar vras all very light silt, 
so light in fact that it 'W'8.S not found necessary to add one shore pipe. All the 
material flo~~ng into Ramsey Lake and spreading out over a large areao At least 
one property owner has complained of silt settling on his property to the 
detriment of its use as El. duck hunting l_ake. 

Dredging will cease at Post Office Ba.rat mid.night Aug. 4 
and the dredge will move to the mouth of the Willamette River for a scheduled 
two days, then move again to Morgans Bar about August 10 tho It is the intention 
to pump from a floating line onto the Washington shore while dredging Morgans Baro 

Marine Supt. 
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